TASKS	2009		2010												2011					
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Study Commencement Notification			★																	
Site Visits / Field Investigations																				
Define Transportation Problems and Opportunities																				
Generate Improvement Alternatives																				
Public Consultation Centre #1											★									
Assess and Evaluate Improvement Alternatives																				
Identify and Develop Preferred Planning Alternative																				
Public Consultation Centre #2																★				
Further Develop Mitigation Strategies																				
Prepare TESR																				
30-Day Public Review																				